Itis EGLE's goal to reduce lead exposure at these facilities by testing for lead,
identifying potential lead sources, and taking action. Using the priorities listed above,
this testing effort includes the goals of:

a. Testing outlets used for consumption at the top ten percent of the most
vulnerable child care facilities, based on blood lead levels and the social
vulnerability index (approximately 400 facilities), by the end of the project period.

b. Testing of outlets used for consumption at eligible schools, based on areas of
elevated blood lead levels and social vulnerability, buildings with lead plumbing
risks, and vulnerable age groups (approximately 200 schools) by the end of the
project period.

c. Providing education about lead and the importance of testing to schools and
childcare facilities.

d. Provide test result interpretation and guidance for school and child care facilities.

e. Provide mitigation and communication guidance for school and child care
facilities with elevated lead levels.

f. Follow up testing to check remediation efforts.

IIl. PROGRAM IMPLEMENTATION AND ACTIVITIES:

EGLE is utilizing EPA's 3Ts guidance (3Ts) ([ HYPERLINK
"http://lwww.epa.gov/safewater/3ts)" \h ] to implement the Program. This includes efforts
to (1) Communicate, throughout the implementation of the Program, the results and
important lead information to the public, parents, teachers, and larger community; (2)
Train on the risks of lead in drinking water and testing for lead, as well as developing
key partnerships to support the program; (3) Test using appropriate testing protocols
and a certified laboratory; and (4) Take Action, including the development of a plan for
responding to results of testing conducted and addressing potential elevated lead,
where necessary. Below are specific activities included in these key elements:

1. Communication: EGLE will establish key partnerships to support the program
as well as keeping the public informed (see more on partnerships in Appendix A).
EGLE recognizes that timely dissemination of communication materials is of the
utmost importance. Therefore, information about the sampling program and lead
in drinking water will be shared before the lead in drinking water sampling
program begins, after obtaining the results of testing, when/if corrective
measures are decided upon (and in the event no corrective measures are
appropriate because the lead levels are low), and in response to periodic interest
in the Program. Specifically:

« Notifications will occur at least 30 days prior to testing at that facility.
Sampling may occur sooner than 30 days if the facility is on an action level
exceedance community.

+ Testing results will be shared with the school or child care community as soon
as possible, but no later than four weeks following the receipt of the results.
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+ A public notice shall be provided to parents, guardians, and staff within two
weeks of the school or child care facility receiving the results. The public
notice will inform the community that sample results are available in the
administration office, and, to the extent practicable, on the internet website of
the school or child care facility for inspection by the public.

+ Provide ongoing Program information and updates accessible by the public
on the EGLE website ([ HYPERLINK "http://www.michigan.gov/schoolwater)" \h
]

EGLE will be using a variety of methods to communicate and be transparent
throughout this program with the goal of reaching the target audiences, including
letters/fliers, presentations, email, websites ([ HYPERLINK
"http://mwww.michigan.gov/schoolwater” \h ]

and [ HYPERLINK "http://www.michigan.gov/mileadsafe)" \h ] and potential press
releases. |n addition, schools and child care facilities will make available, in the
administrative offices and on their public website, if applicable, a copy of the
results of any voluntary testing.

The targeted audiences EGLE has identified include, the school or child care
community (e.g. parents, teachers, and staff), local health organizations, and the
drinking water community (e.g. ulilities serving these facilities).

. Training: Training will include education and training on the risks of lead in
drinking water and testing for lead to the child care/school that is impacted by
testing, as well as key partnerships to support the program (see more on
partnerships in Appendix A). EGLE will continue to post resources and materials
on its website for access by the public at [ HYPERLINK
"hitp://www.michigan.gov/schoolwater” \h ] and [ HYPERLINK
"hitp:.//www.michigan.gov/mileadsafe” \h ]

EGLE will be working with the Michigan Department of Health and Human
Services (MDHHS), and a third-party contractor, TriMedia Environmental and
Engineering, LLC (TriMedia), to reach stakeholders and disseminate information.
TriMedia is under contract with the Healthy Water Healthy Kids contract to
conduct plumbing assessments, develop lead water sampling plans, and provide
sample training at schools (public and nonpublic schools registered with MOE).
Funding for the third-party contractor comes from MOE and is separate from this
grant, however, this TriMedia service can be used for schools eligible for testing
under the WIIN grant up to September 30, 2020 when the contract ends. EGLE
has secured a separate contract with TriMedia to continue plumbing assessment
work under the WIIN grant starting in October of 2020.

In addition to plumbing assessments, TriMedia will provide training and
assistance with the development of a building drinking water management plan
(DWMP) that includes a process for water system and fixture flushing. Upon
facility request, TriMedia will provide support and training with the on-site flushing

4

ED_013524C_00000004-00002



process.
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TriMedia will assist EGLE with training on reducing the risk of lead exposure in
water for the school or child care community.

EGLE will also be developing key partnerships to support the program and help
train staff. These are detailed in Appendix A.

. Testing: EGLE is utilizing EPA's 3Ts guidance 2-step sampling protocol, as
described at [ HYPERLINK "http://www.epa.gov/sites/production/files/2018-" \h ]
09/documents/module 5 3ts 2-step sampling_protocol 508.pdf, with
modification to include sequential sampling at child care facilities and schools
with a lead service line. A firstdraw and 30-second flush sample will be collected
at each tap used for consumption in the same sampling event to reduce costs.
Outlets not being tested will be encouraged to be labeled as "not for drinking
water.” This may include utility sinks and certain bathroom sinks.

A plumbing assessment and sample plan development will be completed prior to
sampling. MDHHS will conduct plumbing assessments and develop sampling
plans at residential child care facilities. TriMedia will be used for child care
centers and schools. TriMedia will conduct plumbing assessments and sample
plan developments at eligible schools until their existing Healthy Water Healthy
Kids contract ends and at child care centers as the third-party contractor using
the WIIN grant funds. Funding for TriMedia to conduct assessments at school
buildings will switch to the WIIN grant after September 30, 2020.

MDHHS staff will conduct all sampling activities. MOHHS will collect initial and
30-second flush samples at schools and will collect an initial along with
consecutive samples to the service line at child care facilities. Local health
department staff may be used to assist MDHHS staff, if needed.

EGLE is using the State of Michigan drinking water laboratory, which is certified
to test lead in drinking water, to process and analyze samples collected under
this Program. MOHHS staff will deliver all samples to the laboratory.

EGLE anticipates meeting the following goals:

+ Testing 400 of the top ten percent most vulnerable child care facilities.
+ Testing 200 vulnerable schools.
« Testing up to 2000 second round samples post remediation efforts.

+ Testing at as many additional priority schools and child care facilities as funds
and time allow.

All sampling efforts under this program will be properly coded and recorded using
the coding system and recordkeeping recommendations identified in EPA's 3Ts
guidance.

. Taking Action: EGLE has developed a plan for responding to results of testing
conducted and addressing potential elevated lead, where necessary. Responses
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to results will follow remediation recommendations in the EPA’s 3Ts guidance
with a goal of reducing the risk of lead in drinking water to zero. The Program
includes immediate action (removing the fixture from service) at sample sites with
results above 5 parts per billion until remediation and retesting show the risk of
lead exposure in drinking water has been reduced. This plan also includes the
sampling post-remediation to ensure efforts {o reduce lead levels were effective.

EGLE will work with MDHHS for the distribution of point of use faucet filters as an
immediate, shori-term stopgap measure for faucets at high-risk locations (child
care, pre-school, special needs, and others as deemed necessary by EGLE) if
other immediate measures cannot be taken or until a more permanent action
such as fixture replacement can be taken. EGLE will reimburse facilifies that
apply for and complete approved short and long-term control measures following
the EPA 3Ts as the budget allows. Priority will be for fixtures with test resulis
greater than 5 paris per billion and will consider reqguests for remediation at any
fixture that detects lead. EGLE will also utilize partnerships with other funding
sources to assist school and child care facilities in remediation efforis.

. ROLES AND RESPONSIBILITIES:

A list of roles and responsibilities are listed below, and potential project partners are
identified in Appendix A.

Program Manager: This person will act
as the point of contact for the Program,
and help coordinate school
communication efforts, plumbing
assessments, development of sampling
plans, remediation guidance as
necessary, lead efforts to create, maintain
and update Program documentation, and
will also engage with other Program
points of contact and external resources
and partners as appropriate.

Child Care Facilities Contact: This
person will help coordinate child care
facility plumbing assessments,
development of sampling plans, and
sampling schedules.

Public Communications Team:
Communicate lead education, exposure
risks, and lead reduction actions to the
public. The public consists of, butis not
limited to, the school or child care
community, local health organizations,
and the drinking water community.
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Website Contact: This person will make
sure the EGLE websites ([ HYPERLINK
"hitp://www.michigan.gov/schoolwater}" \h ]
stay up

to date with the latest information.

EGLE staff

Sampling Team: The samplers are
responsible for ensuring that field
activities are conducted in accordance
with the EPA's 3Ts guidance and the
laboratory for the analysis of samples per
USEPA drinking water methods.

Third Party Contractor

The contractor will conduct plumbing
assessment, sample plan development,
and sample training to public, registered
nonpublic schools and child care centers
located within a school building that are
deemed eligible for the grant upon
request from the Program Manager.
Funding for this contractor is provided by
MOE ending September 30, 2020. With
funding from the WIIN grant, the
contractor will conduct the assessments
at child care centers in commercial
buildings up to October 1, 2020 and then
at all schools and child care centers from
October 1, 2020 to the end of this grant
period.

Residential Child Care Plumbing
Assessment Team

These staff will conduct plumbing
assessment and sample plan
development at child care facilities
located in homes that are deemed eligible
for the grant.

MDHHS Contractual Staff

IV. TIMELINE AND MILESTONES:

A detailed timeline for the project, including milestones for specific tasks, can be found

below.

FY2019 Quarter 4:

o Begin assembling program team.

o Develop and publish resources and information on EGLE webpage.
o Receive funding from federal award agency.
o Conduct school/child care public communication and important information

about lead in drinking water.

o Develop Quality Assurance Project Plan (QAPP).
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o Begin identification of top priority facilities using social vulnerability indexes
and blood lead level data.
o Postthe request for third-party contractor proposal.

*  FY2020 Quarter 1:
o Complete development of collaboration agreement (Memorandum of
Understanding) with MDHHS.
Finalize the QAPP.
Finalize the third-party contract.
Develop program forms and templates.
Begin work on data collection tools and database
Continue to develop and publish resources and information on EGLE
webpage.

o 0 0 © ©

*  FY2020 Quarter 2:

o Invite high priority child care facilities to participate in lead sampling.
Continue identification of next priority level facilities.
Continue work on data collection tools and database
Continue to publish resources and information on EGLE webpage.
Collect facility information (e.g. past sampling activities, records, building
construction, building layouts), conduct plumbing assessments, and develop
sample plans for first round of volunteering facilities.
o Support facilities in community outreach.

o 0 © O

*  FY2020 Quarter 3:

o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.

o Continue notification and communication to facilities who volunteer to
participate.

o Continue work on data collection tools and database

o Continue to publish resources and information on EGLE webpage.

o Continue the collection of information (e.g. past sampling activities, records,
building construction, building layouts), conduct plumbing assessments, and
develop sample plans for participating facilities.

o Begin initial sampling at participating facilities identified by the priorities with a
goal of 30 facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks after
receipt of results.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

o Conduct follow-up sampling as needed.

o Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer

9
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months).

*  FY2020 Quarter 4:

o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.

o Continue notification and communication to facilities who volunteer to
participate.

o Evaluate and modify data collection tools and database as needed.

o Continue to publish resources and information on EGLE webpage.

o Continue the collection of information (e.g. past sampling activities, records,
building construction, building layouts), conduct plumbing assessments, and
develop sample plans for participating facilities.

o Continue sampling at facilities identified by the priorities with a goal of 40
facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks after
receipt of results.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

o Conduct follow-up sampling as needed.

o Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

*  FY2021 Quarter 1:

o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.

o Continue notification and communication to facilities who volunteer to
participate.

o Continue the collection of information (e.g. past sampling activities, records,
building construction, building layouts), conduct plumbing assessments, and
develop sample plans for participating facilities.

o Continue sampling at facilities identified by the priorities with a goal of 50
additional facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks after
receipt of results.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

o Conduct follow-up sampling as needed.

o Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

10
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*  FY2021 Quarter 2:

o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.

o Continue notification and communication to facilities who volunteer to
participate.

o Continue the collection of information (e.g. past sampling activities, records,
building construction, building layouts), conduct plumbing assessments, and
develop sample plans for participating facilities.

o Continue sampling at facilities identified by the priorities with a goal of 50
additional facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks after
receipt of results.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

o Conduct follow-up sampling as needed.

o Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

*  FY2021 Quarter 3:

o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.

o Continue notification and communication to facilities who volunteer to
participate.

o Continue the collection of information (e.g. past sampling activities, records,
building construction, building layouts), conduct plumbing assessments, and
develop sample plans for participating facilities.

o Continue sampling at facilities identified by the priorities with a goal of 50
additional facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks after
receipt of results.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

o Conduct follow-up sampling as needed.

o Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

*  FY2021 Quarter 4:
o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.
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o Continue notification and communication to facilities who volunteer to
participate.

o Continue the collection of information (e.g. past sampling activities, records,
building construction, building layouts), conduct plumbing assessments, and
develop sample plans for participating facilities.

o Continue sampling at facilities identified by the priorities with a goal of 60
additional facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks after
receipt of results.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

o Conduct follow-up sampling as needed.

o Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

EGLE expects to have sampled 100 percent of the 400-top ten percent, high
priority child care facilities by this point.

+  FY2022 Quarter 1

o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.

o Continue notification and communication to facilities who volunteer to
participate.

o Continue the collection of information (e.g. past sampling activities,
records, building construction, building layouts), conduct plumbing
assessments, and develop sample plans for participating facilities.

o Continue sampling at facilities identified by the priorities with a goal of 60
additional facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks
after receipt of results.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

o Conduct follow-up sampling as needed.

o Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

+  FY2022 Quarter 2
o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.
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o Continue notification and communication to facilities who volunteer to
participate.

o Continue the collection of information (e.g. past sampling activities,
records, building construction, building layouts), conduct plumbing
assessments, and develop sample plans for participating facilities.

o Continue sampling at facilities identified by the priorities with a goal of 50
additional facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks
after receipt of results.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

Conduct follow-up sampling as needed.

Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

+  FY2022 Quarter 3

o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.

o Continue notification and communication to facilities who volunteer to
participate.

o Continue the collection of information (e.g. past sampling activities,
records, building construction, building layouts), conduct plumbing
assessments, and develop sample plans for participating facilities.

o Continue sampling at facilities identified by the priorities with a goal of 50
additional facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks
after receipt of results.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

o Conduct follow-up sampling as needed.

o Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

+  FY2022 Quarter 4
o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.
o Continue notification and communication to facilities who volunteer to
participate.
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o Continue the collection of information (e.g. past sampling activities,
records, building construction, building layouts), conduct plumbing
assessments, and develop sample plans for participating facilities.

o Continue sampling at facilities identified by the priorities with a goal of 50
additional facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks
after receipt of results.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

Conduct follow-up sampling as needed.

Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

*  FY2023 Quarter 1

o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.

o Continue notification and communication to facilities who volunteer to
participate.

o Continue the collection of information (e.g. past sampling activities,
records, building construction, building layouts), conduct plumbing
assessments, and develop sample plans for participating facilities.

o Continue sampling at facilities identified by the priorities with a goal of 50
additional facilities sampled.

o Share result of testing as soon as possible, but no later than four weeks
after receipt of resulis.

o Provide remediation guidance to facilities where elevated lead levels are
identified.

o Support facilities in community outreach.

Conduct follow-up sampling as needed.

Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

o Implement DHHS distribution of point of use (POU) faucet filters on an as
needed basis

+  FY2023 Quarter 2
o Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.
o Continue notification and communication to facilities who volunteer to
participate.
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Continue the collection of information (e.g. past sampling activities,
records, building construction, building layouts), conduct plumbing
assessments, and develop sample plans for participating facilities.
Continue sampling at facilities identified by the priorities with a goal of 40
additional facilities sampled.

Share result of testing as soon as possible, but no later than four weeks
after receipt of results.

Provide remediation guidance to facilities where elevated lead levels are
identified.

Support facilities in community outreach.

Conduct follow-up sampling as needed.

Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

Implement DHHS distribution of point of use (POU) faucet filters on an as
needed basis

Reimburse facilities for approved remediation efforts

e FY2023 Quarter 3

O

Invite next priority level facilities to participate and follow-up with invited
facilities that have not responded.

Continue notification and communication to facilities who volunteer to
participate.

Continue the collection of information (e.g. past sampling activities,
records, building construction, building layouts), conduct plumbing
assessments, and develop sample plans for participating facilities.
Continue sampling at facilities identified by the priorities with a goal of 20
additional facilities sampled.

Share result of testing as soon as possible, but no later than four weeks
after receipt of results.

Provide remediation guidance to facilities where elevated lead levels are
identified.

Support facilities in community outreach.

Conduct follow-up sampling as needed.

Inform sub awardees on routine practices (i.e. flushing) that can improve
water quality (especially as some facilities close and open for summer
months).

Implement DHHS distribution of point of use (POU) faucet filters on an as
needed basis

Reimburse facilities for approved remediation efforts

Finalize program.
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EGLE expects to have sampled 100 percent of the targeted high priority child care
facilities and schools by this point.
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V. WIIN PROGRAMMATIC PRIORITIES AND EPA'S STRATEGIC PLAN:

The principal objective of the assistance to be awarded under this program is to provide
grants to states to help local education agencies to test schools and child care facilities
for lead contamination in drinking water, utilizing EPA’s 3Ts guidance or applicable state
regulations or guidance that are not less stringent. The objective of the Program is to:
(1) Reduce children's exposure to lead in drinking water; (2) Help states target funding
toward schools and child care programs unable to pay for testing; (3) Utilize the EPA's
3Ts model, or model no less stringent, to establish best practices for a lead in drinking
water prevention program; (4) Foster sustainable partnerships at the state and local
level to allow for more efficient use of existing resources, and exchange of information
among experts in various educational and health sectors; and (5) Enhance community,
parent, and teacher cooperation and trust.

The activities described in this workplan support the WIIN Programmatic Priorities and
EPA's FY 2018-22 Strategic Plan, Goal 1, "Core Mission: Deliver real results to provide
Americans with clean air, land, and water, and ensure chemical safety,” Objective 1.2,
"Provide for Clean and Safe Drinking Water: Ensure waters are clean through improved
water infrastructure and, in partnership with states and tribes, sustainably manage
programs to support drinking water, aquatic ecosystems, and recreational, economic,
and subsistence activities.”

VI. ANTICIPATED OUTPUTS/OUTCOMES:

Outputs and outcomes expected to be achieved under the agreement are described
below.

Outputs for this project include: (1) Use the EPA's 3Ts for Reducing Lead in Drinking
Water guidance to implement the state Program; (2) Development of a state lead testing
in drinking water in schools and child care facilities management strategy that supports
a robust training, monitoring, and maintenance plan which protects children from lead
exposure, now and in the future; (3) Prioritization of testing to target vulnerable
communities and populations: schools and child care programs in underserved and/or
low-income communities; elementary and child care programs that primarily care for
children 6 years and under; and older facilities that are more likely to contain lead
plumbing; (4) Providing results of any voluntary testing for lead contamination in school
and child care facility drinking water carried out using grant funds, and notifying parents,
teachers, and organizations of the availability of the results; (5) Utilizing the information
received from this program for potential future testing actions and legislation; and (6)
Establishment of routine practices, such as those outlined in the EPA’s 3Ts guidance.

Outputs also include the establishment of a Memorandum of Understanding (MOU) with
MDHHS and the State of Michigan drinking water laboratory to implement this Program.

Outcomes for this project include: (1) Schools or child care programs, unable to pay for
testing, implementing a testing program and mitigating lead exposure by utilizing the
EPA's 3Ts toolkit in determining best action to take for remediation; (2) The reduction of
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children's exposure to lead in drinking water; (3) Improvement of staff and community
knowledge on lead in drinking water and other environmental harms; and (5) Water
quality improvement and lead exposure reduction in drinking water; and (6)
Establishment of routine practices such as those outlined in the EPA's 3Ts guidance.

Other outcomes include: (1) Fostering sustainable partnerships at the state and local
level to allow for a more efficient use of resources, and the exchange of information
among experts in various areas of school, child care, utility, and health sectors; and (2)
The enhancement of community, parent, and teacher trust.

VIl. BUDGET NARRATIVE:
See attached revised budget and budget change request
Revised Budaet Detail - FY2020.1 | Grant A | "

i Project Manager (Holly Gohlke) - 5,055 hours@ $xx/hour -
Data Collection Tools/Development staff- 300 hours@ $xx/hour-

hrinqe Benefits:
__Retirement: FICA and Retirement. averaged at 58% of salares - Ixx
1 insurance: averaged at 20% of salaries - $xx

I Terminal Leave Allocation: 1.3% of Salary and Fringe* - $xx

*allocates costs to federal grants for final leave pay-offs upon retirement or termination

1 Office Supplies (paper. pens, copier, printing, maintenance, misc.) - $xx
1 Card stock rack cards (2000 @ $0.15) - $xx

Bostoards (1000@ $0.10) ~ Sxx
_Magnets (1000@-30-15) - $xx

1 Program notification letter and supporting document printing (3000 0.20) - $xx

18

ED_013524C_00000004-00016



[
| Indirect:

112.27% of salaries and fringe benefits, fixed rate, 10/1/19-9/30/20 - $xxxx

114.64% of salaries and fringe benefits, fixed rate, 10/1/20-9/30/21 - $x0xx

115.93% of salaries and fringe benefits, fixed rate, 10/1/21-9/30/22 - $xxxx

17% of salaries and fringe benefits, fixed rate, 10/1/22-9/30/23 (estimate)  $xxxx

Total Grant: $xxx

Budget Narrative Note 1. MDHHS is conducting plumbing assessments at residential
child care facilities. The third-party contractor is used to conduct plumbing assessments
in child care centers, public and registered nonpublic school buildings. Third-party
contractor costs remain the same.

Budget Narrative Note 2. Travel expenses removed from the budget as MDHHS is
adsorbing their own costs for travel and fewer than expected participants.

Budget Narrative Note 3. The contractual amount passed over to MDHHS is being
reduced due to lack of participation in the program and MDHHS adsorbing other costs
in their own budget.

Budget Narrative Note 4. Increase in Other category for remediation efforts. MDHHS wiill
distribute point of use faucet filters as a stop gap measure at high-risk locations until
long term permanent remediation efforts are accomplished by the school or child care
center. School and child care centers may apply for reimbursement to EGLE for
remediation actions that have been taken to reduce the risk of lead exposure in drinking
water.

APPENDIX A: PARTNERS UNDER THIS PROGRAM:

Below are pariners that will be involved in this program.

- Michigan Department of Health and Human Services, Lead Investigation Unit
« Michigan Department of Education
« State of Michigan Laboratory

Additional Partners will include:

« local Health Departments

«  Water Ultilities

«  MI-AWWA

« School Principals/Directors

¢ Michigan School Business Officials

o Great Lakes Community Action Partnership
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Revised Budget Detail -- FY 2020 LEAD Grant Amendment

Michigan Department of Environment, Great Lakes, and Energy

SALARIES
Project Manager - 5,005 hours @ $x.00/hour
Data Collection Tools/Development staff - 300 hours @ $x.00/hour

FRINGE BENEFITS
Retirement: FICA and Retirement: averaged at 58% of salaries
Insurance: averaged at 20% of salaries
Terminal Leave Allocation: 1.0% of Salary and Fringe*
*allocates costs to federal grants for final leave pay-offs upon retirement or termination

TRAVEL

SUPPLIES
Office Supplies (paper, pens, file folders, labels, envelopes, printer cartridges)
Card stock rack cards (2000 @ $0.15)
Post cards (1000 @ $0.10)
Magnets (1000 @ $0.15)
Program notification letter and supporting document printing (3000 @ $0.20)
Postage (1000 @ $0.65)
Postage for postcards (1000 @ $0.35)

CONTRACTUAL

Plumbing assessment & sample plan - Engineer & Sanitarian plus mobilization and
demobilization for 400 site assessments @ $1,461.25 each

OTHER
DTMB IT Service Aliocation Charge - 5% of Salary and Fringe
Pass-through grant to DHHS for sampling and lab analysis
Grants to schools and/or child care centers for fixture replacement or filters

INDIRECT
12.27% of salaries and fringe benefits, fixed rate, 10/1/19-9/30/20
14.64% of salaries and fringe benefits, fixed rate, 10/1/20-9/30/21
15.93% of salaries and fringe benefits, fixed rate, 10/1/21-9/30/22
18% of salaries and fringe benefits, fixed rate, 10/1/22-9/30/23 (estimate)

Federal Share
State Share

Program Total
*Indirect Rate documentation is attached.
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